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CFO TO 25 Mod 1-Change to Enterprise Record ManagementSFA COTR 1,619,710.58$  3,200,000.00$  Operations 8-Feb-01 5-May-01 22-Feb-01 29-Jun-01

CIO TO 27-EAI Opns TM Opns $0.00 $0.00 Operations

COO TO 31-M1 Rev 1-SFA Front-to-Back (Deliverable Mod)SFA COTR $0.00 $1,665,329.50 Operations 23-Jul-01 25-Jul-01 N 6-Aug-01

COO TO 35-FMS Operations Savings Cancelled FMS $0.00 1,667,886.96$  Operations 4-May-01

CIO TO 38 Mod2 Rev1-PMT (6mo Extension) TM PMO $4,731,731.27 $9,000,000.00 BC-FY01-15 $500,000.00 3-May-01 17-May-01

Students TO 42-M2  FAFSA(6.0) TM Students 2,603,857.20$  6,650,000.00$  BC-FY01-19 $4,000,000.00 14-Aug-01

CIO TO44- Mod1-TIV WAN IPT Spt (Extension) SFA CO 514,204.30$     $737,000.00 514,204.30$           BC-FY01-18

CFO TO 45 M1-FMS Phase III (Oracle) SFA CO $12,304,302.16 $31,687,904.35 $1,390,823.19 BC-FY01-12 $10,900,000.00 31-May-01 N

CIO TO 48 M1-Portal Strategy (Phase II) Awarded $246,093.32 $599,991.00 BC-FY01-03 $600,000.00 25-May-01 13-Jul-01 N 11-Jun-01 19-Jul-01

COO TO 57 M2- Alternative Loan Strategies (Phase III) Cancelled COTR $1,154,680.63 $1,154,680.63 Operations 21-Jun-01 N

Students TO 60 M1-Students Channel Organizational Support (TO 60 M1)TM Workforce 254,650.88$     1,229,938.38$  Operations 24-Apr-01 14-May-01

CFO TO 61 CFO Transformation Awarded $905,638.22 $905,638.22 $250,000.00 Operations $1,000,000.00 8-May-01 3-Jul-01 13-Jul-01 N 22-May-01 19-Jul-01

CIO TO 62 M2-Human Resources Processes/Systems (TO 62 M2TM HRIS 634,421.52$     1,426,928.91$  BC-FY01-20 957,492.61$       24-May-01 7-Aug-01

CIO TO 63 Consistenet Data TM CIO 750,000.00$     750,000.00$     BC-FY01-21 750,000.00$       1-Aug-01

COO TO 64-SFA Process Ananlysis TM PMO 184,137.88$     350,000.00$     Operations

CFO TO 67 M2-Career Zone (Add Deliverable) SFA CO $95,071.00 $487,289.91 Operations 29-Jun-01 23-Jul-01 N 13-Jul-01

Schools TO 70-E-Campused-Based System (TO 70) Awarded $2,093,646.69 $2,093,646.69 300,000.00$           Operations 16-May-01 19-Jun-01 2-Jul-01

CIO TO 71 R1-Enterprise Data Warehouse TM CIO $299,787.97 $299,787.97 BC-FY01-35 $300,000.00 25-Jul-01 N 8-Aug-01

CIO TO 75-Data Mart Operations (CIO) Awarded $354,176.84 $354,176.84 Operations 20-Jun-01 13-Jun-01 20-Jun-01 N 6-Jul-01 12-Jul-01

CIO TO 76-Rev 1-Schools Portals/IFAP Opns Support Awarded $179,974.51 $179,974.51 Operations 7-Jun-01 6-Jun-01 29-Jun-01 N 22-Jun-01 12-Jul-01

CIO TO 77-R1 Share-in-Savings Initiatives SFA CFO $15,000,000.00 $15,000,000.00 SIS 5-Jun-01 27-Jun-01 N

CIO TO 77 WO1(66) Rev3-SFA to the Internet (SIS) SFA COTR 200,000.00$     $5,000,000.00 $187,000.00 BC-FY01-25 $5,000,000.00 1-Mar-01 6-Jun-01 13-Jun-01 N 15-Mar-01

Schools TO 77 WO2 (64)-COD (Definition) TM Origination $1,706,110.44 $3,999,686.63 BC-FY01-24 $4,000,000.00 $1,706,110.44 10-May-01 23-May-01 N 24-May-01

Students TO 77W3(27)-eServicing SIS TM Students $2,153,644.00 $2,153,644.00 BC-FY01-14 $2,153,644.00

CFO TO 77 WO4(68)-FARS Retirement (Definition) SFA COTR $999,860.12 $999,860.12 BC-FY01-33 $1,000,000.00 24-May-01 13-Jul-01 N 8-Jun-01

Students TO 77 WO5(51)R1-Consistent Answers (Definition) SFA COTR $3,199,878.00 $3,199,878.00 BC-FY01-28 $3,200,000.00 6-Jun-01 16-Jul-01 N 20-Jun-01

Org Trans TO 78-Program Analysis Division Delivery Model Awarded $49,951.91 $49,951.91 Operations $50,000.00 4-Jun-01 22-Jun-01 18-Jun-01 12-Jul-01


